
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/04/2020

ESTIMATE SUMMARY 13:18:34

CONTID: C20258-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 20258-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 119A BOULDER CANYON PERCENT TIME:

PROJECT NO: ER119A-065                    

PR SH 119A BOULDER CANYON

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,717,053.15 PARTICIPATING $ $ 1,007,424.20

AWARD PROJECT AMT: 30,306,322.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-4,461.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,461.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.48

WORK DAYS

WORK DAYS

68.26%

6,574,869.73

1,007,424.20

1,002,962.24

996,500.25

$

$

$

$

14,142,183.42

0.00

14,142,183.42

309,107.71

14,451,291.13

-250,138.02

0.00

14,201,153.11

0.00

AMOUNT DUE 14,201,153.11 996,500.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 996,500.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

358.5 TIME ALLOW: 440

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/13/2019

03/13/2019

11/04/2020

01/03/2019

01/31/2019

02/26/2019

03/13/2019
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 4.800

0.560

201-00001  
 

34,840.005.360

3,640.00

6.740

ACRE

6,500.00000

0010 Removal of Debris 0.800

0.000

201-00005  
 

2,000.000.800

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 185.000

0.000

202-00010  
 

55,500.00185.000

0.00

362.000

EACH

300.00000

0020 Removal of Headwall 10.000

0.000

202-00015  
 

6,500.0010.000

0.00

10.000

EACH

650.00000

0025 Removal of Inlet 1.000

0.000

202-00019  
 

600.001.000

0.00

3.000

EACH

600.00000

0030 Removal of Pipe 21.000

0.000

202-00033  
 

11,760.0021.000

0.00

21.000

EACH

560.00000

0035 Removal of End Section 2.000

0.000

202-00037  
 

500.002.000

0.00

2.000

EACH

250.00000

0040 *Removal of Delineator 4.000

0.000

202-00090  
 

16.004.000

0.00

115.000

EACH

4.00000

0045 Removal of Wall 20.000

0.000

202-00150  
 

1,900.0020.000

0.00

20.000

EACH

95.00000

0050 *Removal of Wall 166.000

0.000

202-00155  
 

2,905.00166.000

0.00

166.000

LF  

17.50000

0055 Removal of Sidewalk 2,287.000

0.000

202-00200  
 

11,435.002,287.000

0.00

2,287.000

SY  

5.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb 417.000

0.000

202-00201  
 

5,004.00417.000

0.00

417.000

LF  

12.00000

0065 Removal of Curb and Gutter 42.000

0.000

202-00203  
 

252.0042.000

0.00

42.000

LF  

6.00000

0070 Removal of Concrete Curb Ramp 11.000

0.000

202-00206  
 

110.0011.000

0.00

11.000

SY  

10.00000

0075 *Removal of Asphalt Mat 21,595.000

4,292.000

202-00220  
 

142,378.5025,887.000

23,606.00

34,571.000

SY  

5.50000

0076 Sawing Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 
(6 Inch)

1,196.000

0.000

202-05026  
 

1,949.481,196.000

0.00

1,196.000

LF  

1.63000

0080 *Removal of Ground Sign 63.000

0.000

202-00810  
 

3,528.0063.000

0.00

92.000

EACH

56.00000

0085 *Removal of Sign Panel 2.000

0.000

202-00821  
 

112.002.000

0.00

2.000

EACH

56.00000

0090 *Removal of Guardrail Type 3 5,133.000

0.000

202-01130  
 

12,832.505,133.000

0.00

6,555.000

LF  

2.50000

0095 *Removal of Guardrail Thrie Beam 113.000

0.000

202-01135  
 

678.00113.000

0.00

150.000

LF  

6.00000

0100 Removal of Guardrail Type 4 2,829.000

0.000

202-01140  
 

31,119.002,829.000

0.00

2,829.000

LF  

11.00000

0105 *Removal of End Anchorage 12.000

0.000

202-01300  
 

2,580.0012.000

0.00

24.000

EACH

215.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Clean Culvert 28.000

0.000

202-04002  
 

23,800.0028.000

0.00

48.000

EACH

850.00000

0114 Uncl Excav Add Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

0.000

CY  

29.86000

0115 *Unclassified Excavation (Complete In Place) 36,351.000

2,100.000

203-00010  
 

807,471.0038,451.000

44,100.00

42,236.000

CY  

21.00000

0120 Unclassified Excavation (Special) 2,554.000

0.000

203-00040  
 

58,742.002,554.000

0.00

2,554.000

CY  

23.00000

0125 Muck Excavation 152.000

0.000

203-00100  
 

6,840.00152.000

0.00

1,277.000

CY  

45.00000

0130 *Rock Excavation 62,111.000

59.000

203-00400  
 

2,984,160.0062,170.000

2,832.00

62,170.000

CY  

48.00000

0135 *Rock Scaling 103.000

61.000

203-00598  
 

18,860.00164.000

7,015.00

375.000

HOUR

115.00000

0140 Proof Rolling 13.500

2.000

203-01100  
 

1,317.5015.500

170.00

20.000

HOUR

85.00000

0145 Backhoe 364.000

29.500

203-01510  
 

43,285.00393.500

3,245.00

900.000

HOUR

110.00000

0150 *Potholing 91.500

26.750

203-01597  
 

29,562.50118.250

6,687.50

118.250

HOUR

250.00000

0154 Added Item (Dollar)/ Added IDS GeoRadar Monitoring 
System

12,656.540

0.000

900-00006  
 

12,656.5412,656.540

0.00

12,656.540

DOL 

1.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Blast Vibration Monitoring 1.000

0.000

203-02324  
 

180,000.001.000

0.00

1.000

L S 

180,000.00000

0156 Str Excav Added Structure Excavation @ 10 X 4 RCB 280.000

0.000

206-00000  
 

7,840.00280.000

0.00

280.000

CY  

28.00000

0157 Str Bkfl (CL 1) 450.000

0.000

206-00100  
 

22,950.00450.000

0.00

964.000

CY  

51.00000

0158 Str Bkfl (Flow-Fill) Add Structure Backfill (Flow 
Fill)

320.000

0.000

206-00065  
 

54,400.00320.000

0.00

350.000

CY  

170.00000

0160 *Shoring (Area 6) 1.000

0.000

206-01786  
 

14,900.001.000

0.00

1.000

L S 

14,900.00000

0165 Topsoil 873.000

0.000

207-00205  
 

30,555.00873.000

0.00

8,550.000

CY  

35.00000

0170 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

3.000

CY  

150.00000

0175 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

20,000.000

LF  

6.25000

0180 *Erosion Log (Type 3)(12 Inch) 6,519.000

0.000

208-00023  
 

38,462.106,519.000

0.00

6,519.000

LF  

5.90000

0185 *Aggregate Bag 7,687.000

320.000

208-00035  
 

44,839.208,007.000

1,792.00

8,007.000

LF  

5.60000

0190 Rock Check Dam 4.000

0.000

208-00041  
 

1,140.004.000

0.00

100.000

EACH

285.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Concrete Washout Structure 4.000

0.000

208-00045  
 

17,600.004.000

0.00

7.000

EACH

4,400.00000

0200 Vehicle Tracking Pad 12.000

0.000

208-00070  
 

37,200.0012.000

0.00

14.000

EACH

3,100.00000

0205 Removal and Disposal of Sediment (Labor) 60.000

3.500

208-00103  
 

2,222.5063.500

122.50

600.000

HOUR

35.00000

0210 Removal and Disposal of Sediment (Equipment) 28.000

0.000

208-00105  
 

2,520.0028.000

0.00

600.000

HOUR

90.00000

0215 *Sweeping (Sediment Removal) 70.750

0.000

208-00106  
 

8,843.7570.750

0.00

600.000

HOUR

125.00000

0220 *Erosion Control Management 155.500

10.500

208-00207  
 

22,410.00166.000

1,417.50

250.000

DAY 

135.00000

0225 Temporary Berms 755.000

0.000

208-00300  
 

6,530.75755.000

0.00

755.000

LF  

8.65000

0230 Temporary Diversion 2,537.000

0.000

208-00301  
 

139,535.002,537.000

0.00

2,700.000

LF  

55.00000

0231 Added Item (Dollar)/ Added 48 Inch HDPE Pipe 12,822.040

0.000

900-00006  
 

12,822.0412,822.040

0.00

12,822.040

DOL 

1.00000

0235 Water Control 1.000

0.000

208-00400  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0240 Temporary Stream Crossing 0.750

0.000

208-00520  
 

22,500.000.750

0.00

1.000

L S 

30,000.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

21.000

EACH

270.00000

0250 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

6.000

EACH

280.00000

0255 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

380.00000

0260 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

25.00000

0265 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

110.00000

0269 Drilling Hole Drilling Hole, Added Weep Hole 462.000

0.000

211-00100  
 

25,410.00462.000

0.00

1,500.000

LF  

55.00000

0270 *Rock Reinforcement (Number 10) 3,075.000

0.000

211-01115  
 

301,350.003,075.000

0.00

3,075.000

LF  

98.00000

0270 MATERIAL ALLOWANCE Rock Reinforcing (No. 10) 4,425.000

0.000

20,841.754,425.000

0.00LF  

4.71000

0270 MATERIAL ALLOWANCE Rock Reinforcement 10,072.166

0.000

35,325.0010,072.166

0.00LF  

3.50719

0270 MATERIAL ALLOWANCE Rock Reinforcement 6,741.412

0.000

35,325.006,741.412

0.00LF  

5.24000

0275 Dewatering 1.000

0.000

211-03005  
 

185,000.001.000

0.00

1.000

L S 

185,000.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Native) 1.760

0.000

212-00006  
 

792.001.760

0.00

9.200

ACRE

450.00000

0285 *Seeding (Native) (Hydraulic) 0.000

0.000

212-00007  
 

0.000.000

0.00

1.000

ACRE

1,000.00000

0290 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.200

ACRE

3,500.00000

0295 *Soil Conditioning 1.760

0.000

212-00032  
 

5,984.001.760

0.00

10.400

ACRE

3,400.00000

0300 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

9.400

ACRE

630.00000

0305 *Spray-on Mulch Blanket 1.760

0.000

213-00012  
 

6,160.001.760

0.00

1.760

ACRE

3,500.00000

0310 *Mulch Tackifier 176.000

0.000

213-00061  
 

484.00176.000

0.00

1,880.000

LB  

2.75000

0315 *Plant Protection Fence 0.000

0.000

214-00145  
 

0.000.000

0.00

1,730.000

LF  

6.00000

0320 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

100.000

EACH

3.25000

0325 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

4,000.000

SY  

2.30000

0330 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

1,700.000

SY  

5.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

300.000

SY  

5.00000

0340 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

90.00000

0345 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

1,300.000

SY  

9.00000

0350 Aggregate Base Course (Class 6) 4,537.000

241.000

304-06007  
 

236,511.004,778.000

11,929.50

6,619.000

CY  

49.50000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 698.750

49.660

403-00720  
 

108,519.45748.410

7,200.70

748.410

TON 

145.00000

0360 *Stone Matrix Asphalt 0.000

3,571.280

403-09210  
 

396,412.083,571.280

396,412.08

19,323.000

TON 

111.00000

0365 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,630.210

1,420.210

403-34721  
 

496,134.446,050.420

116,457.22

7,338.000

TON 

82.00000

0370 Geotextile (Drainage) (Class 2) 17,917.000

0.000

420-00113  
 

32,250.6017,917.000

0.00

21,044.000

SY  

1.80000

0375 *Masonry Landscape Wall (Dry Stack) 683.000

0.000

504-08255  
 

40,297.00683.000

0.00

683.000

SF  

59.00000

0380 Riprap (6 Inch) 778.000

0.000

506-00206  
 

60,684.00778.000

0.00

778.000

CY  

78.00000

0380 MATERIAL ALLOWANCE 6 Inch Riprap 0.000

0.000

0.000.000

0.00CY  

31.50000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Riprap (12 Inch) 243.000

16.000

506-00212  
 

32,375.00259.000

2,000.00

259.000

CY  

125.00000

0390 Riprap (18 Inch) 7,729.000

0.000

506-00218  
 

618,320.007,729.000

0.00

7,888.000

CY  

80.00000

0390 MATERIAL ALLOWANCE 18 Inch Riprap 0.000

0.000

0.000.000

0.00CY  

37.80000

0395 Riprap (24 Inch) 545.000

62.000

506-00224  
 

78,910.00607.000

8,060.00

607.000

CY  

130.00000

0395 MATERIAL ALLOWANCE 24 Inch Riprap 702.000

-62.000

43,776.00640.000

-4,240.80CY  

68.40000

0400 Matrix Riprap (12 Inch) 3,849.000

0.000

506-00612  
 

481,125.003,849.000

0.00

4,263.000

CY  

125.00000

0405 Pedestrian Railing (48 Inch) 226.000

0.000

514-00048  
 

50,850.00226.000

0.00

238.000

LF  

225.00000

0405 MATERIAL ALLOWANCE Pedestrian Railing (48 Inch) 12.000

0.000

2,114.4012.000

0.00LF  

176.20000

0410 Concrete Class B 54.400

0.000

601-01000  
 

37,916.8054.400

0.00

54.400

CY  

697.00000

0415 Concrete Class B (Wall) 12.400

0.000

601-01050  
 

9,920.0012.400

0.00

18.000

CY  

800.00000

0420 *Reinforcing Steel 12,975.000

0.000

602-00000  
 

13,623.7512,975.000

0.00

12,975.000

LB  

1.05000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 24 Inch Corrugated Steel Pipe 53.000

0.000

603-10240  
 

5,194.0053.000

0.00

53.000

LF  

98.00000

0430 24 Inch Steel End Section 3.000

0.000

603-30024  
 

1,950.003.000

0.00

3.000

EACH

650.00000

0435 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,800.00000

0440 Inlet Type C (Special) 4.000

0.000

604-00350  
 

18,800.004.000

0.00

4.000

EACH

4,700.00000

0445 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0450 *Guardrail Type 3 (6-3 Post Spacing) 2,963.000

12.000

606-00301  
 

139,825.002,975.000

564.00

5,169.000

LF  

47.00000

0450 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 2,206.000

-12.000

40,435.422,194.000

-221.16LF  

18.43000

0455 Guardrail Type 9 (Style CA) 985.000

0.000

606-00910  
 

77,815.00985.000

0.00

985.000

LF  

79.00000

0456 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 0.000

0.000

900-00012  
 

0.000.000

0.00

544.000

LF  

83.80000

0460 Guardrail Type 9 (Style CE) 261.000

0.000

606-00940  
 

41,760.00261.000

0.00

1,238.000

LF  

160.00000

0465 *Transition Type 3G 1.000

0.000

606-01370  
 

4,790.001.000

0.00

10.000

EACH

4,790.00000
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PCN: 20258-BID    ESTIMATE RUN

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0465 MATERIAL ALLOWANCE Transition Type 3G 10.000

0.000

25,522.8010.000

0.00EACH

2,552.28000

0470 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,600.00000

0470 MATERIAL ALLOWANCE Transition Type 3J 2.000

0.000

833.602.000

0.00EACH

416.80000

0475 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

2,180.00000

0475 MATERIAL ALLOWANCE End Anchorage Type 3K 2.000

0.000

2,016.902.000

0.00EACH

1,008.45000

0480 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

3.000

EACH

5,100.00000

0480 MATERIAL ALLOWANCE End Anchorage (Nonflared) 3.000

0.000

8,635.383.000

0.00EACH

2,878.46000

0485 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

7,800.002.000

0.00

15.000

EACH

3,900.00000

0485 MATERIAL ALLOWANCE End Anchorage (Flared) 13.000

0.000

27,591.4613.000

0.00EACH

2,122.42000

0490 *Fence (Plastic) 1,246.000

0.000

607-11525  
 

2,492.001,246.000

0.00

1,246.000

LF  

2.00000

0495 *Mesh Anchor 0.000

0.000

607-55040  
 

0.000.000

0.00

50.000

EACH

840.00000
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PCN: 20258-BID    ESTIMATE RUN

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0495 MATERIAL ALLOWANCE Mesh Anchor 50.000

0.000

18,600.0050.000

0.00EACH

372.00000

0500 *Wire Mesh (Draped) 0.000

0.000

607-55100  
 

0.000.000

0.00

68,700.000

SF  

3.15000

0500 MATERIAL ALLOWANCE Wire Mesh 68,700.000

0.000

48,090.0068,700.000

0.00SF  

0.70000

0505 Concrete Sidewalk (6 Inch) 983.000

220.000

608-00006  
 

70,977.001,203.000

12,980.00

1,524.000

SY  

59.00000

0510 Curb and Gutter Type 2 (Section I-B) 57.000

0.000

609-21010  
 

1,938.0057.000

0.00

57.000

LF  

34.00000

0515 Curb and Gutter Type 2 (Section II-B) 853.000

15.000

609-21020  
 

31,248.00868.000

540.00

884.000

LF  

36.00000

0520 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

156.000

EACH

115.00000

0525 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

1.000

EACH

120.00000

0530 *Delineator (Drivable Concrete Installation) (Type 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

28.000

EACH

125.00000

0535 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

448.000

SF  

21.00000

0540 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

322.000

SF  

26.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

86.000

EACH

150.00000

0550 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

27.000

EACH

355.00000

0555 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

12.000

EACH

1,960.00000

0560 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

9,018.000

LF  

0.18000

0565 Embankment Protector Type 5 4.000

0.000

615-00050  
 

17,600.004.000

0.00

4.000

EACH

4,400.00000

0570 *Detour Pavement 5,169.000

0.000

621-00450  
 

284,295.005,169.000

0.00

5,169.000

SY  

55.00000

0575 12 Inch Drainage Pipe (Class 1) (Complete In Place) 120.000

102.000

624-21013  
 

15,207.00222.000

6,987.00

255.000

LF  

68.50000

0580 24 Inch Drainage Pipe (Class 7) (Complete In Place) 339.000

0.000

624-27025  
 

30,510.00339.000

0.00

339.000

LF  

90.00000

0585 30 Inch Drainage Pipe (Class 7) (Complete In Place) 319.000

0.000

624-27031  
 

52,635.00319.000

0.00

319.000

LF  

165.00000

0590 36 Inch Drainage Pipe (Class 7) (Complete In Place) 386.000

0.000

624-27037  
 

57,900.00386.000

0.00

530.000

LF  

150.00000

0595 48 Inch Drainage Pipe (Class 7) (Complete In Place) 76.000

0.000

624-27049  
 

15,960.0076.000

0.00

76.000

LF  

210.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *Construction Surveying 0.551

0.022

625-00000  
 

143,250.000.573

5,500.00

0.600

L S 

250,000.00000

0601 Const Surveying (Hour) Construction Survey (Hourly) 74.000

0.000

625-00001  
 

11,100.0074.000

0.00

74.000

HOUR

150.00000

0605 *Mobilization 0.385

0.000

626-00000  
 

1,339,800.000.385

0.00

0.500

L S 

3,480,000.00000

0610 *Public Information Services (Tier II) 0.068

0.000

626-01102  
 

4,420.000.068

0.00

0.500

L S 

65,000.00000

0611 F/A Added Public Information Service Items 1,815.210

0.000

700-70034  
 

1,815.211,815.210

0.00

5,500.000

F A 

1.00000

0615 *Pavement Marking Paint 829.000

189.000

627-00001  
 

66,170.001,018.000

12,285.00

1,018.000

GAL 

65.00000

0620 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

116.000

GAL 

85.00000

0625 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

174.000

SF  

25.00000

0626 Preform Thermoplastic Pvmt Mkg (XS) Add Preform 
Thermoplastic Pavement Marking (XS)

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

20.00000

0630 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

54.000

SF  

20.00000

0635 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

3.000

EACH

1,500.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *Flagging 37,334.750

2,966.250

630-00000  
 

1,088,127.0040,301.000

80,088.75

40,301.000

HOUR

27.00000

0645 *Traffic Control Inspection 24.500

0.000

630-00007  
 

11,025.0024.500

0.00

125.000

DAY 

450.00000

0650 *Traffic Control Management 381.000

46.000

630-00012  
 

427,000.00427.000

46,000.00

427.000

DAY 

1,000.00000

0655 *Barricade (Type 3 M-A) (Temporary) 20.700

0.000

630-80335  
 

6,210.0020.700

0.00

23.000

EACH

300.00000

0660 *Construction Traffic Sign (Panel Size A) 53.100

6.300

630-80341  
 

4,455.0059.400

472.50

70.000

EACH

75.00000

0665 *Construction Traffic Sign (Panel Size B) 126.000

0.000

630-80342  
 

10,080.00126.000

0.00

140.000

EACH

80.00000

0670 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

1,800.009.000

0.00

10.000

EACH

200.00000

0675 *Construction Traffic Sign (Special) 500.400

0.000

630-80344  
 

15,012.00500.400

0.00

556.000

SF  

30.00000

0680 *Portable Message Sign Panel 12.600

0.000

630-80355  
 

75,600.0012.600

0.00

14.000

EACH

6,000.00000

0685 *Drum Channelizing Device 281.700

0.000

630-80360  
 

5,634.00281.700

0.00

313.000

EACH

20.00000

0690 Concrete Barrier (Temporary) 5,641.200

0.000

630-80370  
 

112,824.005,641.200

0.00

9,100.000

LF  

20.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *Traffic Cone 209.700

0.000

630-80380  
 

2,306.70209.700

0.00

233.000

EACH

11.00000

0700 *Impact Attenuator (Temporary) 17.100

0.000

630-85010  
 

95,760.0017.100

0.00

19.000

EACH

5,600.00000

0705 *Mobile Attenuator 0.900

0.000

630-85020  
 

27,000.000.900

0.00

2.000

EACH

30,000.00000

0710 *Traffic Signal (Temporary) 6.300

0.000

630-86810  
 

157,500.006.300

0.00

7.000

EACH

25,000.00000

0715 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

1.00000

0720 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

375,000.000

F A 

1.00000

0725 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0730 F/A Fuel Cost Adjustment 1,137.720

0.000

700-70016  
 

1,137.721,137.720

0.00

150,000.000

F A 

1.00000

0735 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

52,500.000

F A 

1.00000

0740 F/A Asphalt Cement Cost Adjustment 4,877.350

0.000

700-70019  
 

4,877.354,877.350

0.00

21,682.120

F A 

1.00000

0745 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

8,000.000

F A 

1.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0751 F/A Add Ambulance Standby Service 102,845.630

0.000

700-70034  
 

102,845.63102,845.630

0.00

102,845.630

F A 

1.00000

0752 F/A F/A Add Sanitary Facilities 4,626.950

0.000

700-70034  
 

4,626.954,626.950

0.00

5,000.000

F A 

1.00000

0753 Added Item (Dollar)/ Added Engineering Services 26,309.000

0.000

900-00006  
 

26,309.0026,309.000

0.00

26,309.000

DOL 

1.00000

0755 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 13,285,982.75797,642.2918,385,811.00CURRENT AMT0200 $ $ $

CAT NO0300 RETAINING WALLS 

0765 Structure Excavation 320.000

0.000

206-00000  
 

8,960.00320.000

0.00

320.000

CY  

28.00000

0770 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

146.000

CY  

51.00000

0775 *Soil Nail Wall 0.000

0.000

504-06400  
 

0.000.000

0.00

1,756.000

SF  

120.00000

0780 *Soil Nail 2,070.000

3,755.000

504-06406  
 

221,350.005,825.000

142,690.00

8,245.000

LF  

38.00000

0785 *Verification Testing 5.000

0.000

504-06410  
 

17,500.005.000

0.00

5.000

EACH

3,500.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALLS 

0790 *Masonry Landscape Wall (Dry Stack) 740.000

0.000

504-08255  
 

43,660.00740.000

0.00

740.000

SF  

59.00000

0795 *Concrete Class D (Wall) 64.900

0.000

601-03050  
 

58,734.5064.900

0.00

300.000

CY  

905.00000

0800 *Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

7,750.000

SF  

10.00000

0805 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

64,500.000

LB  

1.10000

0810 6 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00061  
 

0.000.000

0.00

850.000

LF  

60.00000

0815 *Initial Shotcrete Facing 2,469.000

1,804.000

641-10010  
 

85,460.004,273.000

36,080.00

6,153.000

SF  

20.00000

CAT 435,664.50178,770.001,195,606.00CURRENT AMT0300 $ $ $

CAT NO0301 119A039991BR PEDESTRIAN CULVERT EXTENSION 

0820 *Removal of Portions of Present Structure 0.500

0.500

202-00500  
 

9,000.001.000

4,500.00

1.000

EACH

9,000.00000

0825 Structure Excavation 59.000

0.000

206-00000  
 

1,652.0059.000

0.00

59.000

CY  

28.00000

0830 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

49.000

CY  

51.00000

0835 *Shoring (Area 5) 0.000

0.000

206-01785  
 

0.000.000

0.00

1.000

L S 

25,700.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0301 119A039991BR PEDESTRIAN CULVERT EXTENSION 

0840 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

13.000

SY  

22.00000

0845 Concrete Class D (Box Culvert) 36.000

0.000

601-03030  
 

25,200.0036.000

0.00

37.000

CY  

700.00000

0850 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

52.000

SY  

10.00000

0855 *Reinforcing Steel (Epoxy Coated) 7,705.000

0.000

602-00020  
 

8,475.507,705.000

0.00

7,705.000

LB  

1.10000

0860 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

36.000

LF  

475.00000

CAT 44,327.504,500.0091,132.50CURRENT AMT0301 $ $ $

CAT NO0302 D-15-G 

0865 *Removal of Asphalt Mat (Planing) (Special) 405.000

0.000

202-00246  
 

18,225.00405.000

0.00

405.000

SY  

45.00000

0870 Removal of Portions of Present Structure (Class 2) 41.000

0.000

202-00453  
 

10,250.0041.000

0.00

41.000

SY  

250.00000

0875 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,000.00000

0880 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

767.000

CY  

45.00000

0885 Structure Excavation 148.000

0.000

206-00000  
 

4,144.00148.000

0.00

148.000

CY  

28.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0302 D-15-G 

0890 Structure Backfill (Flow-Fill) 41.000

0.000

206-00065  
 

6,970.0041.000

0.00

98.000

CY  

170.00000

0895 *Shoring (Area 3) 1.000

0.000

206-01783  
 

27,800.001.000

0.00

1.000

L S 

27,800.00000

0900 *Shoring (Area 4) 1.000

0.000

206-01784  
 

43,500.001.000

0.00

1.000

L S 

43,500.00000

0905 Rebuild Portions of Present Structure 25.000

0.000

210-00530  
 

7,500.0025.000

0.00

60.000

SF  

300.00000

0910 *Stone Matrix Asphalt 36.530

0.000

403-09210  
 

4,054.8336.530

0.00

69.000

TON 

111.00000

0915 *Geotextile (Crack Reduction) (High Density) 71.000

62.000

420-00510  
 

2,394.00133.000

1,116.00

345.000

SY  

18.00000

0920 Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

767.000

CY  

130.00000

0925 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

73.000

CY  

650.00000

0930 *Waterproofing (Membrane) 220.000

182.000

515-00120  
 

8,844.00402.000

4,004.00

402.000

SY  

22.00000

0935 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

400.000

LF  

28.00000

0940 Concrete (Patching) 9.200

0.000

601-06100  
 

25,760.009.200

0.00

9.200

CY  

2,800.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0302 D-15-G 

0945 Galvanic Anodes 87.000

0.000

601-51005  
 

2,610.0087.000

0.00

87.000

EACH

30.00000

0950 *Reinforcing Steel 999.000

0.000

602-00000  
 

1,048.95999.000

0.00

999.000

LB  

1.05000

CAT 163,100.785,120.00385,585.95CURRENT AMT0302 $ $ $

CAT NO0303 D-15-AK 

0955 *Removal of Asphalt Mat (Planing) (Special) 165.000

171.000

202-00246  
 

15,120.00336.000

7,695.00

378.000

SY  

45.00000

0960 Removal of Portions of Present Structure (Class 2) 0.000

7.000

202-00453  
 

1,750.007.000

1,750.00

8.000

SY  

250.00000

0965 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

2.000

SY  

1,000.00000

0970 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

717.000

CY  

45.00000

0975 Structure Excavation 544.000

0.000

206-00000  
 

15,232.00544.000

0.00

544.000

CY  

28.00000

0980 Structure Backfill (Flow-Fill) 180.000

0.000

206-00065  
 

30,600.00180.000

0.00

180.000

CY  

170.00000

0981 Str Bkfl (CL 1) Add Structure Backfill (Class 1) 41.000

0.000

206-00100  
 

2,091.0041.000

0.00

75.000

CY  

51.00000

0982 Str Bkfl (Spec) (Flow-Fill) Add Structure Backfill 
(Special)(Flow-fill)

246.500

0.000

206-00060  
 

45,602.50246.500

0.00

246.500

CY  

185.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0303 D-15-AK 

0985 *Shoring (Area 1) 1.000

0.000

206-01781  
 

18,800.001.000

0.00

1.000

L S 

18,800.00000

0990 *Shoring (Area 2) 1.000

0.000

206-01782  
 

19,800.001.000

0.00

1.000

L S 

19,800.00000

0995 Rebuild Portions of Present Structure 0.000

0.000

210-00530  
 

0.000.000

0.00

40.000

SF  

300.00000

1000 *Stone Matrix Asphalt 0.000

13.900

403-09210  
 

1,542.9013.900

1,542.90

65.000

TON 

111.00000

1005 *Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

235.000

SY  

18.00000

1010 Place Riprap 1,518.000

0.000

506-00020  
 

45,540.001,518.000

0.00

1,518.000

CY  

30.00000

1015 Concrete Slope and Ditch Paving (Reinforced) 85.600

0.000

507-00100  
 

55,640.0085.600

0.00

85.600

CY  

650.00000

1020 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

378.000

SY  

22.00000

1025 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

315.000

LF  

28.00000

1030 Concrete Class D (Bridge) 78.510

0.000

601-03040  
 

69,873.9078.510

0.00

78.510

CY  

890.00000

1035 Concrete (Patching) 3.400

1.900

601-06100  
 

14,840.005.300

5,320.00

5.300

CY  

2,800.00000
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PCN: 20258-BID    ESTIMATE RUN 11/04/2020

PROJECT: ER119A-065                    ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0303 D-15-AK 

1040 Galvanic Anodes 0.000

20.000

601-51005  
 

600.0020.000

600.00

50.000

EACH

30.00000

1045 *Reinforcing Steel 7,725.000

21.000

602-00000  
 

8,133.307,746.000

22.05

7,746.000

LB  

1.05000

CAT 345,165.6016,929.95423,242.70CURRENT AMT0303 $ $ $

CAT NO0304 D-15-AI 

1050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

501.000

CY  

45.00000

1055 Matrix Riprap (12 Inch) 251.000

0.000

506-00612  
 

31,375.00251.000

0.00

251.000

CY  

125.00000

CAT 31,375.000.0053,920.00CURRENT AMT0304 $ $ $

CAT NO0305 119A038956BL 

1060 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

474.000

CY  

45.00000

1065 Matrix Riprap (12 Inch) 119.000

0.000

506-00612  
 

14,875.00119.000

0.00

237.000

CY  

125.00000

CAT 14,875.000.0050,955.00CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1070 Field Office (Special) 0.500

0.000

620-00005  
 

82,500.000.500

0.00

0.500

EACH

165,000.00000

1075 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

42,500.000.500

0.00

0.500

EACH

85,000.00000

1080 Sanitary Facility 1.000

0.000

620-00020  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

CAT 130,800.000.00130,800.00CURRENT AMT0400 $ $ $

$14,451,291.131,002,962.24$20,717,053.15$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/04/2020

ESTIMATE SUMMARY 13:18:34

CONTID: C20258-COMBO   ESTIMATE NO: 0018 PROG 2005

PCN: 20978-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 119A BOULDER CANYON PERCENT TIME:

PROJECT NO: STA119A-069                   

SH 119: NEDERLAND - EAST

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 15,105,795.14 PARTICIPATING $ $ 254,991.44

AWARD PROJECT AMT: 30,306,322.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-19,207.36

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 6,461.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.48

WORK DAYS

WORK DAYS

78.14%

3,301,634.53

254,991.44

235,784.08

242,246.07

$

$

$

$

11,804,160.61

0.00

11,804,160.61

63,426.52

11,867,587.13

-204,456.81

0.00

11,663,130.32

0.00

AMOUNT DUE 11,663,130.32 242,246.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 242,246.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

358.5 TIME ALLOW: 440

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/13/2019

03/13/2019

11/04/2020

01/03/2019

01/31/2019

02/26/2019

03/13/2019



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

710.000

EACH

4.00000

0006 Rem of Conc Median Cover Matl Added Removal of Median 
Cover Material

0.000

60.000

202-00190  
 

1,680.0060.000

1,680.00

60.000

SY  

28.00000

0010 Removal of Curb and Gutter 330.000

103.000

202-00203  
 

2,598.00433.000

618.00

480.000

LF  

6.00000

0015 Removal of Curb, Gutter and Sidewalk 181.000

0.000

202-00204  
 

1,991.00181.000

0.00

181.000

LF  

11.00000

0020 Removal of Concrete Curb Ramp 117.000

0.000

202-00206  
 

1,170.00117.000

0.00

117.000

SY  

10.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

2,982.000

202-00240  
 

11,928.002,982.000

11,928.00

17,019.000

SY  

4.00000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

247.000

EACH

56.00000

0035 *Removal of Guardrail Type 3 8,338.000

547.000

202-01130  
 

22,212.508,885.000

1,367.50

8,885.000

LF  

2.50000

0040 *Removal of Guardrail Thrie Beam 19.000

0.000

202-01135  
 

114.0019.000

0.00

263.000

LF  

6.00000

0045 Removal of Guardrail Type 4 4,901.000

0.000

202-01140  
 

53,911.004,901.000

0.00

6,286.000

LF  

11.00000

0050 *Removal of End Anchorage 37.000

2.000

202-01300  
 

8,385.0039.000

430.00

42.000

EACH

215.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Clean Culvert 69.000

0.000

202-04002  
 

58,650.0069.000

0.00

128.000

EACH

850.00000

0060 *Potholing 16.000

0.000

203-01597  
 

4,000.0016.000

0.00

20.000

HOUR

250.00000

0065 *Erosion Log Type 1 (12 Inch) 3,498.000

0.000

208-00002  
 

14,866.503,498.000

0.00

3,498.000

LF  

4.25000

0070 *Aggregate Bag 2,429.000

0.000

208-00035  
 

13,602.402,429.000

0.00

2,429.000

LF  

5.60000

0075 Concrete Washout Structure 2.000

0.000

208-00045  
 

8,800.002.000

0.00

2.000

EACH

4,400.00000

0080 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

6.000

EACH

73.00000

0085 Removal and Disposal of Sediment (Labor) 229.000

2.500

208-00103  
 

8,102.50231.500

87.50

231.500

HOUR

35.00000

0090 Removal and Disposal of Sediment (Equipment) 98.000

0.000

208-00105  
 

8,820.0098.000

0.00

98.000

HOUR

90.00000

0095 Sweeping (Sediment Removal) 21.750

0.000

208-00106  
 

2,718.7521.750

0.00

80.000

HOUR

125.00000

0100 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

21.000

EACH

270.00000

0105 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

5.000

EACH

280.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

3.000

EACH

380.00000

0115 Modify Inlet 3.000

1.000

210-04020  
 

12,800.004.000

3,200.00

4.000

EACH

3,200.00000

0120 2 Inch Cored Drilled Hole 17.000

0.000

211-00220  
 

83,300.0017.000

0.00

20.000

EACH

4,900.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

450.00000

0130 *Soil Conditioning 1.670

0.000

212-00032  
 

5,678.001.670

0.00

1.670

ACRE

3,400.00000

0135 *Spray-on Mulch Blanket 1.900

0.000

213-00012  
 

6,650.001.900

0.00

1.900

ACRE

3,500.00000

0140 Aggregate Base Course (Class 6) 4,795.910

0.000

304-06000  
 

201,428.224,795.910

0.00

4,795.910

TON 

42.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 48.730

0.000

403-00720  
 

7,065.8548.730

0.00

200.000

TON 

145.00000

0150 *Stone Matrix Asphalt 22,773.680

0.000

403-09210  
 

2,527,878.4822,773.680

0.00

22,773.680

TON 

111.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 15,564.350

0.000

403-34721  
 

1,276,276.7015,564.350

0.00

19,088.000

TON 

82.00000

0160 8 Inch Perforated Pipe Underdrain 60.000

0.000

605-00080  
 

6,600.0060.000

0.00

60.000

LF  

110.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Guardrail Type 3 (6-3 Post Spacing) 9,688.000

953.000

606-00301  
 

500,127.0010,641.000

44,791.00

10,641.000

LF  

47.00000

0165 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

0.000.000

0.00LF  

18.43000

0170 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

417.000

LF  

79.00000

0171 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 4,494.000

0.000

900-00012  
 

376,597.204,494.000

0.00

5,869.000

LF  

83.80000

0175 *Transition Type 3G 13.000

4.000

606-01370  
 

81,430.0017.000

19,160.00

17.000

EACH

4,790.00000

0175 MATERIAL ALLOWANCE Transition Type 3G 2.000

-2.000

0.000.000

-5,104.56EACH

2,552.28000

0180 *End Anchorage (Nonflared) 35.000

3.000

606-02003  
 

193,800.0038.000

15,300.00

42.000

EACH

5,100.00000

0180 MATERIAL ALLOWANCE End Anchorage (Nonflared) 10.000

-3.000

20,149.227.000

-8,635.38EACH

2,878.46000

0185 Concrete Sidewalk 128.000

12.000

608-00000  
 

7,840.00140.000

672.00

140.000

SY  

56.00000

0190 Concrete Curb Ramp 126.000

11.000

608-00010  
 

16,440.00137.000

1,320.00

137.000

SY  

120.00000

0195 Curb and Gutter Type 2 (Section I-B) 0.000

175.000

609-21010  
 

5,950.00175.000

5,950.00

225.000

LF  

34.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Curb and Gutter Type 2 (Section II-B) 260.000

103.000

609-21020  
 

13,068.00363.000

3,708.00

370.000

LF  

36.00000

0201 Median Cover Matl (Conc) Added Median Cover Material 
(Concrete)

0.000

541.000

610-00030  
 

6,784.14541.000

6,784.14

750.000

SF  

12.54000

0205 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

600.000

EACH

68.00000

0210 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

40.000

EACH

68.00000

0215 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

70.000

EACH

75.00000

0220 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,233.000

SF  

26.00000

0221 Sign Panel (CL I) Sign Panel (Class 1) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

21.00000

0225 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

1,025.000

LF  

9.00000

0230 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

197.000

EACH

120.00000

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

507.000

LF  

22.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

62.000

EACH

275.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

69,960.000

LF  

0.18000

0250 *Construction Surveying 0.368

0.014

625-00000  
 

95,500.000.382

3,500.00

0.400

L S 

250,000.00000

0255 *Mobilization 0.385

0.000

626-00000  
 

1,339,800.000.385

0.00

0.500

L S 

3,480,000.00000

0260 *Public Information Services (Tier II) 0.068

0.000

626-01102  
 

4,420.000.068

0.00

0.500

L S 

65,000.00000

0265 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

924.000

GAL 

85.00000

0270 *Pavement Marking Paint (High Build)(Inlaid) 2,192.000

0.000

627-00019  
 

160,016.002,192.000

0.00

2,772.000

GAL 

73.00000

0275 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

53.500

SF  

20.00000

0276 Preform Thermoplastic Pvmt Mkg (WS) Add Preform 
Thermoplastic Pavement Marking (X-S)(Word)

0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

20.00000

0280 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

826.000

SF  

12.00000

0281 Preform Thermoplastic Pvmt Mkg (XS) Add Preform 
Thermoplastic Pavement Marking (X-Walk-Stop)

0.000

0.000

627-30410  
 

0.000.000

0.00

0.000

SF  

20.00000

0285 *Flagging 13,663.500

0.000

630-00000  
 

368,914.5013,663.500

0.00

13,663.500

HOUR

27.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Pilot Car Operation 736.000

0.000

630-00001  
 

47,840.00736.000

0.00

800.000

HOUR

65.00000

0295 *Traffic Control Inspection 19.500

0.000

630-00007  
 

8,775.0019.500

0.00

70.000

DAY 

450.00000

0300 *Traffic Control Management 121.000

0.000

630-00012  
 

121,000.00121.000

0.00

130.000

DAY 

1,000.00000

0305 *Traffic Control Management (Special) 159.500

0.000

630-00017  
 

159,500.00159.500

0.00

159.500

DAY 

1,000.00000

0310 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

2.000

EACH

1,500.00000

0315 *Construction Traffic Sign (Panel Size A) 53.100

0.000

630-80341  
 

3,982.5053.100

0.00

63.000

EACH

75.00000

0320 *Construction Traffic Sign (Panel Size B) 75.600

0.000

630-80342  
 

6,048.0075.600

0.00

84.000

EACH

80.00000

0325 *Vertical Panel 121.500

0.000

630-80350  
 

2,430.00121.500

0.00

150.000

EACH

20.00000

0330 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

10,800.001.800

0.00

2.000

EACH

6,000.00000

0335 *Drum Channelizing Device 280.800

0.000

630-80360  
 

5,616.00280.800

0.00

312.000

EACH

20.00000

0340 *Drum Channelizing Device (With Light) (Flashing) 27.000

0.000

630-80363  
 

4,050.0027.000

0.00

30.000

EACH

150.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Concrete Barrier (Temporary) 1,800.000

0.000

630-80370  
 

36,000.001,800.000

0.00

2,000.000

LF  

20.00000

0350 *Traffic Cone 130.500

0.000

630-80380  
 

1,435.50130.500

0.00

230.000

EACH

11.00000

0355 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0360 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

6.000

EACH

5,600.00000

0365 *Traffic Signal (Temporary) 0.900

0.000

630-86810  
 

22,500.000.900

0.00

3.000

EACH

25,000.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

375,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 11,514.000

0.000

700-70016  
 

11,514.0011,514.000

0.00

150,000.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

297,500.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 580,508.600

0.000

700-70019  
 

580,508.60580,508.600

0.00

580,508.600

F A 

1.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0410 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 8,564,062.56106,756.2011,031,153.70CURRENT AMT0200 $ $ $

CAT NO0201 Trail 

0420 Clearing and Grubbing 1.000

0.000

201-00000  
 

148,000.001.000

0.00

1.000

L S 

148,000.00000

0425 Removal of Tree 160.000

0.000

202-00010  
 

48,000.00160.000

0.00

160.000

EACH

300.00000

0430 Removal of Inlet 3.000

0.000

202-00019  
 

1,800.003.000

0.00

3.000

EACH

600.00000

0435 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0440 Removal of Pipe 627.000

0.000

202-00035  
 

12,540.00627.000

0.00

627.000

LF  

20.00000

0445 *Removal of Wall 40.000

0.000

202-00155  
 

700.0040.000

0.00

80.000

LF  

17.50000

0450 *Removal of Curb 390.000

0.000

202-00201  
 

4,680.00390.000

0.00

390.000

LF  

12.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0455 Removal of Gutter 18.000

0.000

202-00202  
 

306.0018.000

0.00

18.000

LF  

17.00000

0460 Removal of Brick Pavers 70.000

0.000

202-00207  
 

1,120.0070.000

0.00

70.000

SY  

16.00000

0465 Removal of Concrete Pavement 475.000

0.000

202-00210  
 

4,037.50475.000

0.00

475.000

SY  

8.50000

0470 *Removal of Asphalt Mat 812.000

0.000

202-00220  
 

4,466.00812.000

0.00

1,054.000

SY  

5.50000

0471 Sawing Asphalt Mat (6 In) Added Sawcutting Asphalt Mat
(6 Inch)

997.000

0.000

202-05026  
 

1,625.11997.000

0.00

997.000

LF  

1.63000

0475 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

98.000

LF  

5.00000

0480 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

212.000

LF  

2.50000

0485 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

215.00000

0490 Unclassified Excavation (Complete In Place) 5,508.000

22.000

203-00010  
 

116,130.005,530.000

462.00

5,530.000

CY  

21.00000

0495 Unsuitable Material 14.000

0.000

203-00050  
 

665.0014.000

0.00

100.000

CY  

47.50000

0500 *Rock Excavation 3,883.000

3.000

203-00400  
 

186,528.003,886.000

144.00

3,886.000

CY  

48.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0501 Rock Scaling Added Rock Scaling (Hour) 84.000

0.000

203-00598  
 

9,660.0084.000

0.00

84.000

HOUR

115.00000

0505 Proof Rolling 0.250

0.000

203-01100  
 

21.250.250

0.00

20.000

HOUR

85.00000

0510 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

110.00000

0515 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

65.00000

0520 *Potholing 38.000

0.000

203-01597  
 

9,500.0038.000

0.00

40.000

HOUR

250.00000

0525 Laborer 33.000

0.000

203-02330  
 

1,155.0033.000

0.00

60.000

HOUR

35.00000

0530 Structure Excavation 2,820.000

0.000

206-00000  
 

78,960.002,820.000

0.00

2,820.000

CY  

28.00000

0535 Structure Backfill (Flow-Fill) 1,700.000

0.000

206-00065  
 

289,000.001,700.000

0.00

1,700.000

CY  

170.00000

0540 Structure Backfill (Class 1) 540.000

6.000

206-00100  
 

27,846.00546.000

306.00

1,115.000

CY  

51.00000

0545 Filter Material (Class A) 319.000

0.000

206-00510  
 

34,452.00319.000

0.00

319.000

CY  

108.00000

0550 *Shoring (Area 1) 1.000

0.000

206-01781  
 

18,800.001.000

0.00

1.000

L S 

18,800.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0555 *Shoring (Area 2) 1.000

0.000

206-01782  
 

19,800.001.000

0.00

1.000

L S 

19,800.00000

0560 *Shoring (Area 3) 1.000

0.000

206-01783  
 

27,800.001.000

0.00

1.000

L S 

27,800.00000

0565 *Shoring (Area 4) 1.000

0.000

206-01784  
 

43,500.001.000

0.00

1.000

L S 

43,500.00000

0570 *Shoring (Area 5) 1.000

0.000

206-01785  
 

25,700.001.000

0.00

1.000

L S 

25,700.00000

0575 Topsoil 885.000

0.000

207-00205  
 

30,975.00885.000

0.00

1,096.000

CY  

35.00000

0580 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

1,000.000

CY  

6.90000

0585 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

3,210.000

LF  

4.25000

0590 *Aggregate Bag 220.000

0.000

208-00035  
 

1,232.00220.000

0.00

220.000

LF  

5.60000

0595 Concrete Washout Structure 2.000

0.000

208-00045  
 

8,800.002.000

0.00

4.000

EACH

4,400.00000

0600 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

1.000

LF  

235.00000

0605 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

240.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0610 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

12,400.004.000

0.00

4.000

EACH

3,100.00000

0615 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.00000

0620 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

90.00000

0625 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

125.00000

0630 Removal of Trash 5.500

0.000

208-00107  
 

192.505.500

0.00

30.000

HOUR

35.00000

0635 *Erosion Control Management 145.000

10.500

208-00207  
 

20,992.50155.500

1,417.50

155.500

DAY 

135.00000

0636 Temporary Berms Added Temporary Berms 200.000

0.000

208-00300  
 

1,730.00200.000

0.00

1,000.000

LF  

8.65000

0640 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

6,400.00000

0645 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

350.00000

0650 *Relay Sprinkler System 1.000

0.000

210-02510  
 

26,000.001.000

0.00

1.000

L S 

26,000.00000

0655 *Rock Reinforcement (Number 10) 375.000

0.000

211-01115  
 

36,750.00375.000

0.00

375.000

LF  

98.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0660 *Seeding (Native) 1.670

0.000

212-00006  
 

751.501.670

0.00

1.870

ACRE

450.00000

0665 *Seeding (Temporary) 1.040

0.000

212-00009  
 

832.001.040

0.00

1.040

ACRE

800.00000

0670 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.150

ACRE

680.00000

0675 *Mulch Tackifier 190.000

0.000

213-00061  
 

522.50190.000

0.00

230.000

LB  

2.75000

0680 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0685 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

24.000

EACH

650.00000

0690 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

95.000

EACH

60.00000

0695 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

300.000

SY  

2.30000

0700 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

3,914.310

0.000

216-00221  
 

11,742.933,914.310

0.00

3,914.310

SY  

3.00000

0705 Noxious Weed Management 900.000

0.000

217-00015  
 

4,500.00900.000

0.00

900.000

SY  

5.00000

0710 Wildlife Biologist 179.750

0.000

240-00000  
 

22,468.75179.750

0.00

179.750

HOUR

125.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0715 Removal of Nests 13.000

0.000

240-00010  
 

1,170.0013.000

0.00

40.000

HOUR

90.00000

0720 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

9.00000

0725 Aggregate Base Course (Class 6) 835.480

0.000

304-06000  
 

35,090.16835.480

0.00

1,209.000

TON 

42.00000

0730 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

48.000

CY  

125.00000

0735 Aggregate Base Course (Special) 113.000

0.000

304-09014  
 

4,972.00113.000

0.00

333.000

TON 

44.00000

0740 *Hot Mix Asphalt (Patching) (Asphalt) 113.970

0.000

403-00720  
 

16,525.65113.970

0.00

257.000

TON 

145.00000

0745 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 162.610

0.000

403-34721  
 

13,334.02162.610

0.00

255.000

TON 

82.00000

0750 Geotextile (Drainage) (Class 2) 1,217.000

16.000

420-00113  
 

2,219.401,233.000

28.80

1,285.000

SY  

1.80000

0755 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

35.000

SY  

25.00000

0760 Reinforced Concrete Facing 495.000

0.000

504-04430  
 

20,790.00495.000

0.00

495.000

SF  

42.00000

0765 Ground Nailed Wall 0.000

580.000

504-06100  
 

9,280.00580.000

9,280.00

1,474.000

SF  

16.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0770 Riprap (12 Inch) 54.000

10.000

506-00212  
 

8,000.0064.000

1,250.00

64.000

CY  

125.00000

0775 Riprap (24 Inch) 740.000

0.000

506-00224  
 

96,200.00740.000

0.00

773.000

CY  

130.00000

0775 MATERIAL ALLOWANCE 24 Inch Riprap 33.000

0.000

2,257.2033.000

0.00CY  

68.40000

0780 Pedestrian Railing (Steel) 217.000

0.000

514-00200  
 

57,505.00217.000

0.00

722.000

LF  

265.00000

0780 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 169.000

0.000

34,712.60169.000

0.00LF  

205.40000

0785 *Waterproofing (Membrane) 463.000

0.000

515-00120  
 

10,186.00463.000

0.00

475.000

SY  

22.00000

0790 Concrete Class D 43.000

0.000

601-03000  
 

14,190.0043.000

0.00

53.000

CY  

330.00000

0795 *Concrete Class D (Wall) 270.210

0.000

601-03050  
 

244,540.05270.210

0.00

356.000

CY  

905.00000

0800 Concrete Class DT (Deck Topping) 14.800

0.000

601-03540  
 

16,280.0014.800

0.00

39.000

CY  

1,100.00000

0805 *Cut Stone Veneer 2,394.000

446.000

601-40005  
 

170,400.002,840.000

26,760.00

4,092.000

SF  

60.00000

0805 MATERIAL ALLOWANCE Cut Stone Veneer 1,287.000

-446.000

6,307.50841.000

-3,345.00SF  

7.50000
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PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0810 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

5.000

SY  

90.00000

0815 *Reinforcing Steel 48,269.000

0.000

602-00000  
 

50,682.4548,269.000

0.00

56,185.000

LB  

1.05000

0820 18 Inch Reinforced Concrete Pipe (Complete In Place) 234.000

120.000

603-01185  
 

35,400.00354.000

12,000.00

362.000

LF  

100.00000

0825 24 Inch Reinforced Concrete Pipe (Complete In Place) 67.000

0.000

603-01245  
 

10,720.0067.000

0.00

96.000

LF  

160.00000

0830 36 Inch Reinforced Concrete Pipe (Complete In Place) 41.000

0.000

603-01365  
 

8,610.0041.000

0.00

41.000

LF  

210.00000

0835 42 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01425  
 

5,440.0032.000

0.00

32.000

LF  

170.00000

0840 48 Inch Reinforced Concrete Pipe (Complete In Place) 247.000

0.000

603-01485  
 

79,040.00247.000

0.00

247.000

LF  

320.00000

0845 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

2,850.003.000

0.00

3.000

EACH

950.00000

0850 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0855 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

5,300.001.000

0.00

2.000

EACH

5,300.00000

0860 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

13,600.002.000

0.00

2.000

EACH

6,800.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0865 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0870 6 Inch Plastic Pipe 159.000

0.000

603-50006  
 

4,452.00159.000

0.00

159.000

LF  

28.00000

0875 *16x8 Foot Concrete Box Culvert (Precast) 72.000

0.000

603-71609  
 

120,960.0072.000

0.00

72.000

LF  

1,680.00000

0880 *16x10 Foot Concrete Box Culvert (Precast) 120.000

0.000

603-71610  
 

204,000.00120.000

0.00

120.000

LF  

1,700.00000

0885 Inlet Type C (5 Foot) 6.000

0.000

604-00305  
 

22,800.006.000

0.00

7.000

EACH

3,800.00000

0890 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0895 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,800.00000

0900 Inlet Type 13 (5 Foot) 2.000

1.000

604-13005  
 

13,500.003.000

4,500.00

3.000

EACH

4,500.00000

0905 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000

0910 Vane Grate Inlet (5 Foot) 0.000

1.000

604-25005  
 

4,800.001.000

4,800.00

1.000

EACH

4,800.00000

0915 Vane Grate Inlet (10 Foot) 1.000

0.000

604-25010  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0920 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0925 Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

17,000.002.000

0.00

3.000

EACH

8,500.00000

0930 4 Inch Perforated Pipe Underdrain 69.000

0.000

605-00040  
 

2,760.0069.000

0.00

292.000

LF  

40.00000

0935 Geocomposite Drain with Pipe 438.000

0.000

605-83002  
 

38,544.00438.000

0.00

445.000

SY  

88.00000

0940 Subsurface Drain Outlet 99.000

0.000

605-84000  
 

6,138.0099.000

0.00

99.000

LF  

62.00000

0945 *Guardrail Type 3 (6-3 Post Spacing) 250.000

138.000

606-00301  
 

18,236.00388.000

6,486.00

700.000

LF  

47.00000

0950 Guardrail Type 9 (Style CA) 0.000

185.000

606-00910  
 

14,615.00185.000

14,615.00

269.000

LF  

79.00000

0955 Guardrail Type 9 (Style CE) 0.000

0.000

606-00940  
 

0.000.000

0.00

236.000

LF  

160.00000

0960 Guardrail Type 9 (Style CE) (Special) 494.000

0.000

606-00941  
 

140,790.00494.000

0.00

494.000

LF  

285.00000

0965 *Transition Type 3G 0.000

1.000

606-01370  
 

4,790.001.000

4,790.00

1.000

EACH

4,790.00000

0970 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

5,100.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0975 *End Anchorage (Flared) 3.000

1.000

606-02005  
 

15,600.004.000

3,900.00

4.000

EACH

3,900.00000

0975 MATERIAL ALLOWANCE End Anchorage (Flared) 1.000

-1.000

0.000.000

-2,122.42EACH

2,122.42000

0980 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

326.000

LF  

20.00000

0985 *Fence (Plastic) 252.000

0.000

607-11525  
 

504.00252.000

0.00

2,000.000

LF  

2.00000

0990 *Fence (Special) 0.000

0.000

607-11530  
 

0.000.000

0.00

74.000

LF  

18.00000

0995 Concrete Bikeway (6 Inch) 1,361.000

337.000

608-00026  
 

110,370.001,698.000

21,905.00

2,386.000

SY  

65.00000

1000 Concrete Bikeway (8 Inch) 381.000

48.000

608-00028  
 

32,175.00429.000

3,600.00

429.000

SY  

75.00000

1005 Curb and Gutter Type 2 (Section II-B) 321.000

28.000

609-21020  
 

12,564.00349.000

1,008.00

349.000

LF  

36.00000

1010 Gutter Type 2 (2 Foot) 0.000

129.000

609-24002  
 

3,483.00129.000

3,483.00

129.000

LF  

27.00000

1015 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

49.000

SF  

21.00000

1020 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

150.000

LF  

8.50000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

1025 *Steel Sign Post (2.25x2.25 Inch Tubing) 0.000

0.000

614-00218  
 

0.000.000

0.00

45.000

LF  

10.50000

1030 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

10.000

LF  

9.00000

1035 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

120.00000

1040 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

16,900.00000

1045 4 Inch Galvanized Pipe 0.000

0.000

619-30320  
 

0.000.000

0.00

14.000

LF  

550.00000

1050 *Detour 0.500

0.000

621-00425  
 

42,500.000.500

0.00

1.000

L S 

85,000.00000

1055 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

1.000

EACH

1,000.00000

1060 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4.840

GAL 

85.00000

1065 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

15.000

GAL 

65.00000

1070 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

133.000

SF  

25.00000
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PCN: 20978-BID    ESTIMATE RUN 11/04/2020

PROJECT: STA119A-069                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:34

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

1075 *Shotcrete 0.000

64.000

641-10000  
 

13,760.0064.000

13,760.00

164.000

SY  

215.00000

CAT 3,166,924.57129,027.883,938,041.44CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1080 Field Office (Special) 0.500

0.000

620-00005  
 

82,500.000.500

0.00

0.500

EACH

165,000.00000

1085 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

42,500.000.500

0.00

0.500

EACH

85,000.00000

1090 Sanitary Facility 2.000

0.000

620-00020  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

CAT 136,600.000.00136,600.00CURRENT AMT0400 $ $ $

$11,867,587.13235,784.08$15,105,795.14$CURRENT AMTPROJECT TOTAL


